
 

 

 

 

 

 

April 08, 2016 

 

VAOT Resident Engineer 

Southwest Regional Const. 

61 Valley View 

Mendon, VT 05701 

Attention: Tim Pockette, P.E. 

 

RE:  Bridge Project City of Rutland 

 R1 April 2016 - Four-week look-ahead narrative & workday/hour narrative.  

 

 

Dear Tim, 

 

 Please find the attached CPM Schedule Update for your review and approval. 

 In accordance with section 61 (3) I would like to highlight the following: 

 

 

1. Progress during the update period: 

a. River Street 

i. Complete Superstructure Demolition of old River St. Bridge. 

b. Ripley Road 

i. Remove Excavation Protection at Abutment 1 

ii. Backfill at Abutment 1 

iii. Closure of Existing Ripley Road Bridge 

iv. Storm Drainage Installation, Sewer Installation and Roadway Reconstruction on 

Ripley Road. 

v. Installation of Excavation Protection Sheeting at Abutment 2 

vi. Excavation of Abutment 2 Footing and Begin Pile Driving 

2. No shift in critical path activities from March update. 

3. Sources of delay: 

a. VTrans redesign of the Pier reinforcing means that this material will not be available for 

installation until 6/18.  KCC will try to limit this delay by working on Abutment 2 even 

though this will make accessing the Pier much more difficult.  This delay was addressed 

in CO #6. 

b. The difficulty experienced installing the cofferdam at Abutment 1 has put this critical 

path 18 days behind the original CPM.  We will continue with our current overtime 

schedule in order to make up this time.  This delay addressed by continued use of 

overtime work hours to meet the interim completion date. 
c. Ordered to stop work at the stone wall to resolve issues with the property owner’s 

expectations for the stone wall appearance.  This delay was addressed in CO #7. 

d. Order to stop work at Ripley pier when piles reached capacity and refusal prior to the 

minimum depth shown in the plans.  This delay was addressed in CO #8. 

e. Splicing of Piles at Ripley Pier.  This delay was addressed in CO #8. 



 

4. Potential Problem Areas:   

a. Potential conflict with buried phone line at Dorr Drive. 

b. Potential conflict with Sewer Tie in at Ripley Road Car Wash that is not shown on plans. 

c. Potential conflict with proposed VCP Pipe Tie In that is proposed on plans, however the 

existing pipe location or elevation not shown on plans and is unknown. 

d. KCC is awaiting COP Drawings to reflect plan modifications on Dorr Drive as discussed 

with College of St. Joseph’s. 

5. Work planned for the next update period: 

a. River Street 

i. No Work Scheduled 

b. Ripley Road 

i. Complete Pile Driving at Abutment 2 

ii. Forming & Pouring of Footing and Stem at Abutment 2 

iii. Road Reconstruction & Utility Construction on Ripley Road 

6. Changes to the Schedule:  None. 

 

 Thank you for reviewing this schedule.  Please call with any questions or concerns. 

 

 

Sincerely, 

 
Michael Martin 

Project Engineer 

KCC 

 


